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Progress Report for Spurlock-Flerningsburg Right of Way 
Activities- January 31,2006 

Overview 
There are 107 tracts of land on wliicli negotiated riglits will be necessary to 
construct tlie project. The following tract statistics describe our progress to 
date. 

Signed easeiiieiits 93 plus 13114th~ undivided interest in an 
additional tract (we have beeii unable to locate two 
of tlie lieirs as of this writing). 

Contacted 105 
Negotiations in progress 03 
Coiidenmatioiis 07 (Seven iiiterlocutoiy judgnients Iiave been 

granted by tlie court).(Attenipts have beeii 
successfi~l in resolving one of tlie two 
condelixiations out of court, nientioned in the 
previous report.) 

Mitigation 

Soiiie ceiiterliiie location requests were made by property owners at tlie 
EKPC spoilsored open liouse held May 22, 2003. Tliese requests were 
evaluated aiid route adjustineiits were niade when tlie initial ceiiterliile 
location was established. Tliere were 4 tracts involved in this early 
niitigatioii. 

After the centerline location was establislied, requests liave also been made 
by property owners as to tlie location of struchlres aiidlor the ceizterliiie. A 
suimary is listed below. 

Signed easeiiient group 

4 structure location adjustments were requests aiid agreed upon for 
signing of easerilent. 
7 structure locations were requested aiid agreed tipon after 
negotiations were complete. 



3 structure locations were requested aiid adjustiiieilts iiiade prior to a 
negotiated easenient. 

Other niitigations negotiated by lalidowners in tlie signed easement group. 

Grantee agrees not to upgrade the line to a higher voltage witliout 
Grantors additional writteii consent. 
No additional structures added without the Grantors additional writteii 
consent. 
Grantee agrees not to spray herbicides as long as the Grantor 
niaiiitains tlie described easeiiient area. 
No buried telecoiiun~~iiications or equipinerit for Ixxried 
teleconmunicatioiis of any ltiiid will be placed within the easeiiieiit 
area witliout writteii approval fiom the Grantor. 
Install gates on or near tlie right of way in interior and exterior fence 
lines. 
Limited access during times of construction aiid or nonnal 
niaintenaiice. 

Property owners niay malte other requests as iiegotiatioiis proceed, aiid will 
be reflected in future reports. 

Centerline Impact - highway construction project 

The progress report for the relocation of EI(PC's existing Spurlocli--Awn 
3451tV traiisiiiission line is included ill the above infomiation. 

Transmission line construction 

The constructioii of the traiisiiiission line is coiiiplete. 

Reclamation of surface damages 

Reclairnation is col~iplete with tlie exception of thee  tract in the northern 
portion of the project, being part of the 3451V highway relocation. 


